

Proposed commissioning timescales Children's Centre Services

- **Cabinet approval** **June 2013**
- **Detailed consultation** **June – Sept 2013**
- **EQIA review** **Sept 2013**
- **Cabinet update** **Oct 2013**
- **PQQ** **Oct 2013**
- **ITT** **Nov 2013**
- **ITT Evaluation** **Jan 2014**
- **Contracts awarded** **March 2014**
- **Contracts commence** **July 2014**

Proposed commissioning timescales – Supporting services

- **Cabinet approval** **June 2013**
- **PQQ** **Aug 2013**
- **ITT** **Sept 2013**
- **ITT Evaluation** **Dec 2013**
- **Contracts awarded** **Jan 2014**
- **Contracts commence** **April 2014**